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Prime Contractor: American Bridge/Fluor Enterprises, aJV Report No: DPJ-000498
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 21-Nov-2007
L ocation: Shanghai, China - Changxing Island

Submittals(New / Total): CWR's: 3/30 HSR's: 0/10 NCR's: 0/14

Item Title Detail

1 Quality Assurance Inspectors per shift Day Shift: OBG and Tower- Alfredo Acuna, Larry Viars, John Tracy, Tim
McClendon and Dan Hernandez
Day Shift: Materia Verification- Tim McClendon
Swing Shift: OBG and Tower- Roscoe Dixon, Scott Croff and Bruce Berger

Night Shift: OBG and Tower- Charlie Franco and Ken Jobes

4 Major component movement Orthotropic Box Girder (OBG) observations-
OBG Deck Mock Up- Caltrans QA Inspectors observed ZPM C personnel
fitting up the two halves of the OBG Deck Mock Up in progress.

OBG Bottom and Side Plates- Caltrans QA Inspector observed ZPMC Non
Destructive Testing (NDT) Technician perform Magnetic Particle Testing
(MT) on weld jointsidentified as BP-012-01-13 and BP-012-01-24 on plate
number 42A.

OBG Bottom Plate T-Stiffeners- Caltrans QA Inspector observed ZPMC
Non Destructive Testing (NDT) Technician perform Magnetic Particle
Testing (MT) on weld joints identified as BP-012-01-13 through BP-012-24.

Tower Mock-Up-

114 Meter Elevation- Caltrans QA Inspectors observed ZPMC welding
personnel in the process of welding cover passes associated interior splice
platesidentified as A-67 and A65.

77 Meter Elevation- Caltrans QA Inspectors observed ZPMC welding

personnel in the process of welding web plate to diaphragm plate identified
as SA-95.
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Material Verification-

Physical Materia Verifications- Caltrans QA Inspector completed physical
verification of batch numbers 39 and 40. The associated Material Test
Reports (MTR) are to be reviewed on the following date for compliance.

Meetings attended

Caltrandd ABF/ZPMC Issues Meeting- Today's schedule meeting was
cancelled by ZPMC.

I nspected By: Cochran,Jim

Quality Assurance I nspector

Reviewed By: McClary,David
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